
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:48 PM
Run date

Time

Reviewer: Boal, Brian 28-Feb-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Boal, Brian
Diary #: 014 Date: 25-Feb-2012 Saturday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 900

Inspection Type:

Title: Sr. Bridge Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

cable erection

Saturday
Field
High winds prevent access to strand measurements. ABF presents measurements for approval. I directed
staff to refuse. Measurements not valid and not verifieable.
4 strands already buried without verification. 4 more today.
Discussion w/ ASchmitt and WCollins to get crew out for night shift tonight/tomorrow morning.

MEETINGS
Updated Casey and Maroney on situation and pointed out that ist is consequence of ABF procedure of
adjusting in daylight instead of nightshift.
With KSmith. Reviewed previous measurements and adjustments on strands in question. On basis of
numbers presented will not reject strands but will not sign off. Subject to verification from our own records
will accept strands outside the normal path.
Touched base w/ Casey post meeting to update.

0900-1300 4 hours OT
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